
Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

11/25/2019

E. Knudson

11/26/2019

Gregory F. Bivins 10/21/19

BID ITEM #35
OTHER TEMPORARY TRAFFIC CONTROL

L.S.
Pay 100% of bid item 

($50,000 (bid item cost) - $45,000.28 (paid to date) = $4,999.72

See Attached Spreadsheets for back-up.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0035 OTHER TEMPORARY 
TRAFFIC CONTROL 

2 11/20/20... L.S. 4999.72 237 EK 12/02/19 7

Attachments

TRAFFIC CONTROL 

(FNR) BACK-UP.xlsx

Microsoft Excel 

Worksheet

51.9 KB



DOT Form IP 422-635ER EF
       Revised 4/2009

9390 Lump Sum 

Breakdowns - Thru Est 

7.xlsx

Microsoft Excel 
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25.5 KB


